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FY 98 Total Direct Expenditures
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1Q 2Q 3Q 4Q Unsched Actual Projection

Actual Expenditures (%)  thru 2nd Quarter

Goal
95%

Goal
95%

Current Rating

EOY Rating

HQ Projection

109 210 140   14   20   87  82   6 419 1087 Unsch $M

681 934 421 512   36 480 475 384 274 4199 Sched  $M

Total Available
$ 5.28 Billion
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FY 98 General Investigations Expenditures
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1Q 2Q 3Q 4Q Unsched Actual Projection

Actual Expenditures (%)  thru 2nd Quarter

Goal
95%

Goal
95%

Current Rating

EOY Rating

HQ Projection

5.3 3.6 5.3 0.4 1.0 3.2  7.0 1.0  3.7    30      Unsch $M
                                                                     

17 23 22  8 4.5 14  28 10.5   33  161      Sched $M
Total Available
$ 191 Million
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FY 98 Construction, General Expenditures
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1Q 2Q 3Q 4Q Unsched Actual Projection

Actual Expenditures (%)  thru 2nd Quarter

Goal
95%

Goal
95%

Current Rating

EOY Rating

HQ Projection

    98     43   121      4   19    69   60      4  71   489 Unsch $M

  270   182   119  173   16  155 250  117  22 1,304 Sched $M

Total Available
$ 1,793 Million
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FY 98 Operation and Maintenance, General
Expenditures
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1Q 2Q 3Q 4Q Unsched Actual Proj

Actual Expenditures (%)  thru 2nd Quarter

Goal
96%

Goal
96%

Current Rating

EOY Rating

HQ Projection

  4.5 3.0 11.5   8.5   0.0   14.4      7.2       1.5      1.3       51.9      Unsch $M
                                                                      

325.7 332.2 247.6 30.2.4     7.4  280.3  12.0.0     237.5     13.8    1,866.8    Sched $M

Total Available
$ 1,881.6 
Million
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Reconnaissance Studies
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1Q 2Q 3Q 4Q Actual Projection

Actual Report Completions  thru 2nd Quarter

Goal
90%

Goal
90%

Current Rating

EOY Rating

MSC Projection

06

  LRDLRD     MVDMVD     NADNAD   NWD  NWD    POD   POD    SAD   SAD     SPD    SPD    SWD   SWD            CE CE



Directorate of Civil Works

CW Slide 7

Feasibility Studies
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Actual Report Completions  thru 2nd Quarter

Goal
80%
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Current Rating

EOY Rating

MSC Projection
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Continuing Authorities Program
Construction Starts
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Actual Starts  thru 2nd Quarter
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Award of
CG and MR&T Construction Contracts
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1Q 2Q 3Q 4Q Actual Projection

Actual Awards (%)  thru 2nd Quarter

Goal
90%

Goal
90%

Current Rating

EOY Rating

HQ Projection

Total Program
$ 888 Million
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16 33 10 8 5 17 20 5 114
Tot Sched Awds



Directorate of Civil Works

CW Slide 10

Design Completion for
CG and MR&T Construction Contracts

Actual Completions (%)  thru 2nd Quarter

Goal
90%

Goal
90%

Current Rating

EOY Rating

HQ Projection

Total Available
$ 1.3 Billion
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1Q 2Q 3Q 4Q Actual Projection

19 65 10 6 4 14 30 7 155
Tot Sched Dsg
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